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1: Date 2: Time 3: Initial | Update | Final 4: Incident Number 5: Incident Nam
07/08/2011 | 1915 | XX | GA-GAS-201103 RACEPOND
_——————— ————— ————————— ———————————— == |

. . 11:

6: Incident Kind 7: Start Date s 10: Incident )
Wildfire Time 8: Cause Cg(;rffr;fne:lgr Command Sitﬁgct_
(Full Suppression/Perimeter | 05/25/2011 |Lightning Schenk/Harvey Organization ||~ 4

Control) 1500 Type 2 Team
GAS
13: Latitude and Longitude . . o
12: County Lat: 30° 59 27" Long: 14: Short Location Description (in reference to nearest

town):

CHARLTON 82° 6 38" 12 MILES S OF HOBOKEN GA

Ownership: GA-GAS

o 16: % _ 18: Line to 19: Estimated
15: Size/Area Contained 17: Expected Build Costs

Involved Containment 3 to Date

or MMA :
20,934 ACRES| 75 percent [Pt Miles $4,493,157 ||Time:

21: Injuries this 22: Injuries i .. ) .
Reporting Period: to Date: 23: Fatalities |24: Structure Information
0 1 0 Type of Structure # Threatened | # Damaged || # Destroyed
25: Threat to Human Life/Safety: Residence 300 0 0
Evacuation(s) in progress ----
No evacuation(s) imminent -- Commercial Property
Potential future threat -------- XX —
No likely threat -------------- Outbuilding/Other 400

| e A | AN A | R | RN R
26: Projected incident movement/spread 12, 24, 48, and 72 hour time frames:

12 hours: Reburns are becoming less frequent and are expected to decrease with moist
weather predicted.
24 hours: Reburns are becoming less frequent and are expected to decrease with moist
weather predicted.
48 hours: Reburns are becoming less frequent and are expected to decrease with moist
weather predicted.
72 hours: Reburns are becoming less frequent and are expected to decrease with moist
weather predicted.

27: Values at Risk: include communities, critical infrastructure, natural and cultural resources in 12, 24, 48 and 72
hour time frames:

12 hours: The communities of Hickox, Racepond, Hoboken and Nahunta. State, private and
commercial timberlands. The Okefenokee Wildlife Refuge. Hwy 94, 301, and 1 are
threatened to closure with increased fire activity. The Okefenokee Swamp Park. The
Georgia Forestry Commission district office which includes the Racepond Fire ICP. If the
Racepond and Honey Prarie Fires meet, the community of Astoria could be threatened.
24 hours:

48 hours:
72 hours:

28: Critical Resource Needs (amount, type, kind and number of operational periods () in priority order in 12, 24, 48,
and 72 hour time frames):
12 hours:

24 hours:

48 hours:

72 hours:

29: Major problems and concerns (control problems, social/political/economic concerns or impacts, etc.) Relate
critical resources needs identified above to the Incident Action Plan.

Extremely dry conditions make control difficult,Firefighter fatigue. Reburning due to
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needle fall in areas that were previously burned. Structures on along east line near Randall
Crews Road are still threatened until mopup and line improvement is completed. Structure
protection within the Okefenokee Swamp Park.

] |
30: Observed Weather for Current
Operational Period

Peak Gusts (mph): 17 Max. 31: Fuels/Materials Involved: 7 Southern Rough

Temperature: 91 Palmetto, Gallberry, Titi, pine straw, hardwood understory
Wind Direction: SE ~ Min.

Relative Humidity: 53
e - 0000000000000 |
32: Today's observed fire behavior (leave blank for non-fire events):

Fire behavior was low today due to overcast conditions and scattered showers.
e —
33: Significant events today (closures, evacuations, significant progress made, etc.):
Some small amounts of rain fell over the Racepond fire.
r_— |
34: Forecasted Weather for next Operational . .
Period P 35: Estimated 36: Projected Final

; . ) Control Size:
W¥nd S[.)eed.(mph). 10 Temllaerature..9-1 Date and Time: 29,934
Wind Direction: SW  Relative Humidity: 54

|
38: Actions planned for next operational period:

Continue to complete control line and improve existing ones on the east and south flanks.
Continue structure protection at the Okefenokee Swamp Park.

_ -—e—
39: For fire incidents, describe resistance to control in terms of:

37: Estimated Final
Cost:

1. Growth Potential - High
2. Difficulty of Terrain - Medium

e —
40: Given the current constraints, when will the chosen management strategy succeed?

Sustained rain is needed to meet the incident objectives.

41: Projected demobilization start date:

42: Remarks:

43: Committed Resources (Supplemental Committed Resources follow the first block)

Agency CRW1 || CRW2 | HELI | HEL2 | HEL3 | ENGS | DOZR | WTDR | OVHD | camp |  Total
SR||ST[SR|ST| SR SR SR [[SR|ST|SR|ST| SR SR | Crews || Personnel
BIA 1 1
ST 8 8 32
FWS
USFS 2 5 11
PRI 1 1
Total | Of Of O] O 0 0 0] 10f O] of 0 1 14 0 45
Total personnel by agency are listed in the first section of committed resources.
Agency C215 C415 BMDR TPLI TPL2 TPL3 TPL4 VANS
SR SR SR SR SR SR SR SR
BIA
ST 2 1
FWS
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USFS
PRI
Total 0 0 0 0 0 2 1 0

44: Cooperating and Assisting Agencies Not Listed Above:
GADOT, GSP, GA Dept. of Corrections, Georgia Emergency Managment (GEMA), Varn
Timber Company, Brantley County, Charlton County and Ware County.

[ ———————————————————
45: Prepared by: 46: Approved by: 47: Sent to:SACC by: Ethan Barrett
Ethan Barrett SITL(T) Rich Schenk, ICT2 Date: 07/08/2011 Time: 1925
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